

Lorraine Road Projects



Last Updated: February 2024

Overview

Lorraine Rd - 44th Ave E - \$1,542,494

(Project # 6093760) **Closed**

Install traffic signal and add turn lanes. Add new signal installation to improve operations and safety.

Lorraine Rd - Rangeland Parkway - \$2,861,208

(Project # 6093860) **Closed**

Install traffic signal and add turn lanes. Add new signal installation to improve operations and safety.

SR 70 at Lorraine Rd - \$2,031,944

(Project # 6094860) **Closed**

Construct an exclusive southbound right turn lane and add another northbound left turn lane. Modify traffic signal infrastructure and operations to accommodate these changes.

Lorraine Road - SR 64 to 59th Ave E - \$38,096,874

(Project # 6107660)

This project is part of the county's Comprehensive Plan Future Traffic Circulation Map and includes construction of approximately 2.76 miles of roadway improvements from SR 64 to 59th Avenue East. The proposed widening will include one bridge, four 12-foot lanes, a 22-foot median, curb and gutter, four-foot bike lanes, five-foot sidewalks in each direction, and street lighting.

Player's Drive at Lorraine Road Intersection Improvements and ATMS - \$4,761,000

(Project # 6109060)

Design, permit, and construct a multi-lane roundabout at the Lorraine Road/Player's Drive intersection. Roundabout design to include accommodations for pedestrian and bicycle users for all four legs. It is anticipated that land acquisition will be required.

Project Status

Project Manager	Albert Rosenstein
Project Manager	Tony Russo
Project Manager	Derek O'Sullivan
Departments	Public Works
District	5

		Start	End
Lorraine Rd - 44th Ave E			
6093760	Design	10/1/2017	12/31/2020
Closed	Land	10/1/2018	9/30/2019
	Construction	1/1/2021	12/31/2022

Lorraine Rd - Rangeland Parkway			
6093860	Design	10/1/2017	1/31/2021
Closed	Land	10/1/2018	9/30/2019
	Construction	2/1/2021	12/31/2022

SR 70 at Lorraine Rd			
6094860	Design	3/1/2018	6/30/2018
Closed	Construction	7/1/2018	9/30/2022

Lorraine Road - SR 64 to 59th Ave E			
6107660	Design	10/1/2021	12/31/2023
	Land	12/1/2021	12/31/2023
	Construction	10/1/2023	10/31/2025

Player's Drive at Lorraine Rd Inter Improv and ATMS			
6109060	Design	10/1/2021	9/30/2024
	Land	1/1/2023	9/30/2024
	Construction	10/1/2024	12/31/2025



Lorraine Road Projects



Summary of Finances

	Budget	Year to Date	Remaining Balance	% Received	
Revenues					
Appropriated					
2013 Rev Ref Imp Bonds Trans Ca	112,132	112,132	-	100%	
2018 Trans Rev Imp Note Cap Pro	242,127	242,127	-	100%	
2019 Rv Impr Ref Bonds Cap Proj	50,646	50,646	-	100%	
2021 Rev Imp Note Cap Prj	5,318,340	5,318,340	-	100%	
2022 Revenue Imp & Refunding Bc	6,343,528	6,343,528	-	100%	
Highway Capital Projects	102,690	102,690	-	100%	
Local Option 5 Cent Cap Proj	650,000	650,000	-	100%	
SE Transportation Impact Fee	5,175,254	5,175,254	-	100%	
Trans - Infrastructure Sales Tax	4,403,702	4,403,702	-	100%	
	22,398,419	22,398,419	-	100%	
Future Appropriation					
Local Option 5 & 6 Cent Cap Prjs	2,000,000	-	2,000,000	0%	
Local Opt 4 Cents Cap Projects	3,500,000	-	3,500,000	0%	
Local Option 5 cent Capital Project	500,000	-	500,000	0%	
SE Transport Imp Fee-Projects	7,447,551	-	7,447,551	0%	
Debt Proceeds - Impact Fees	13,447,550	-	13,447,550	0%	
	49,293,520	22,398,419	26,895,101	45%	
	Budget	Encumb	Project Total	Remaining Balance	% Spent
Expenses					
Appropriated					
Lorraine Road Projects	22,398,419	6,231,061	9,516,475	6,650,883	42%
	22,398,419	6,231,061	9,516,475	6,650,883	42%
Future Appropriations					
Lorraine Road SR64 to 59th Ave E	26,895,101	-	-	26,895,101	0%
	49,293,520	6,231,061	9,516,475	33,545,984	19%